Starting January 20 we will be removing the concrete pavers in the red-hashed section on this map. The area needs to be clear of all vehicles by 8:00am on 1/20/2020. Once the pavers are removed we will be grading and preparing the area to install permeable concrete. The concrete pour will start on 1/27/2020 and will take up to 3 days to install. Once the concrete is in place there will be a 7 day curing process keeping the site closed to traffic. Once the curing process is complete we will repaint the parking stripes and reopen the corridor.

Green Areas: Pedestrian Access will be maintained during project.

Red Hashed Area: Vehicle and Pedestrian Access will be closed for the duration of the project.