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35kV Electrical Ductbank
Progress Report

Project Overview



Fontaine and Stribling Work

Vault 1- excavation and lagging complete, 
communication line overhead which may not 
allow for the installation of a precast 

vault

Vault 2- Excavated, shoring in place, 
Vault to be delivered Oct. 3

Vault 3- Excavated, cast-in-place in prog-
ress, estimated completion end of sept. 

Vault 4- Excavation and lagging com-
plete, Vault to be installed Oct. 1

Vault 5- h-Piles Installed

Vault 6- Excavated, shoring in place, 
Vault to be installed Oct. 1

Receiving Pit- Excavated, shoring in 
place, Waiting for Jack and bore

Jack and bore- Hit split face, 9’ from 
sending pit, hand mining about 1’ a Day

Vault 7/Sending pit- Excavated, Lag-
ging in place, waiting for jack and bore

Progress

Blasting Vault 6 Vault 7/Sending Pit Vault 6

Issues
We have hit rock in sev-
eral places. WE are 
unable to bore under 
Fontaine due to a split 
face condition. They are 
hand-Mining until they 
hit solid rock and can 
use the boring machine 
again. The excavations 
at Vault 7 and the re-
ceiving pit will remain 
open until the jack and 
bore is complete. 

What’s Next
Faulconer would like 
to begin ductbank in-
stallation from vault 6 
towards Vault 5. This 
would require addition-
al parking spaces.



Crispell Work
Progress
Vault 26- Planned to be delivered Oct. 5

Ductbank- 300’ of ductbank installed

-Progressing very quickly
-One lane of road closed during the day
-Both lanes open at night
-Working in 9 spaces at a time

What’s Next



Alderman Road work- Starting Nov. 14 
Plan 
-Two Crews start on Nov. 14
-One crew starts at Stadium rd. and works north
-One crew starts at Pratt Drive and works south
-McCormick Intersection closed winter break

Project Issues
-Finding enough space to work, we can only be in a limited amount of parking spaces at Fontaine and on Crispell
-There is a lot of water entering the excavations on Stribling Ave. Ext., it seems to be coming from underneath 
the road

-Flagmen during the day, Traffic lights at night
-Work in 250’ at a time
-Restore a section before moving on to next


