Gooch Dillard Renovation
Phase III: Dillard

Current Status:
Start: June 1, 2016
Finish: June 30, 2017
% complete 69%

Current Activities:
- Fan Coil start up
- Overhead ceiling close in complete
- Shaft Close in almost complete
- Ceramic tile install in bathrooms,
- Install bathroom countertops
- Start finishes- paint and flooring
- Trim out: lights, grills, sprinklers, wireless access points
- Issue change order to improve landscape, paths, lighting, and ADA access
- Archaeology at enslaved laborers cemetery near new paths.
- Install outside air supply fan in the crawl space

Future Activities
- Start landscape grading
- Above work on going from building to building
- Punchlist by contractor in 2 buildings.

Please contact Kate Meyer, UVA Senior Project Manager, at ksm2g@virginia.edu or (434) 982-5748 with any questions or comments.
Charles Durrer is the UVA Senior Construction Manager, and can be reached at ced5q@virginia.edu or (434) 962-4087.
New Atlantic Contracting is the Construction Manager at Risk.