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Central Grounds Construction Projects
[image: Map detailing Central Grounds construction projects; descriptions of each are in the following table.]
Central Grounds
	Map ID
	Project Name
	Project Contact
	Impact and Conditions
	Anticipated Substantial Completion

	1
	Amphitheater Roof and Exterior
	Amy Moses
arm8h@virginia.edu

	Scaffolding will start to come down in sections March
27. Roof work will continue after scaffolding is
removed.
	May 2024

	2
	Clemons Library Waterproofing & Infiltration Repair
	Shannon Barras
jsb9s@virginia.edu
	The back exterior stairs at the second level of Clemons will be closed during the project duration.
	April 2024

	3
	Colonnade Column
Restoration Pavilions VII-IX & Pavilion IX
	Mark Kutney
kutney@virginia.edu
	Masons will be working on columns in front of
Pavilion IX.
	May 2024

	4
	Low Temperature Hot Water- Emmet Street and Newcomb Road
	John Marshall jsm7uz@virginia.edu

	Continuation of work along Stadium Drive to the east
of Thornton and Olsson Halls.
	September 2024

	5
	Memorial Gym Infrastructure & Accessibility Renewal
	Amy Mays
arg5j@virginia.edu

	Construction laydown and parking area behind Mem
Gym along the fire lane will be closed to pedestrian
or vehicle parking through January 2026.
	December 2025

	6
	The Mews Renovation
	Henry Hull
hmh5xj@virginia.edu
	Traffic on Mews Alley, work occurring in and the
Mews, adjacent to Pavilions I and III.
	December 2024

	7
	McIntire Academic Facility (Shumway Hall)
	Craig Hilten
csh8a@virginia.edu

	Pedestrian detours will remain in place until the Ruppel 
Drive ADA improvements can be completed. Traffic
controls are in place for one westbound traffic lane of
Jefferson Park Ave to be used for construction
entrances and material deliveries. Traffic controls were
approved by the City and will be removed
intermittently to help reduce traffic congestion for
major events.
	May 2025


Central Grounds
	Map ID
	Project Name
	Project Contact
	Impact and Conditions
	Anticipated Substantial Completion

	8
	Newcomb Hall AHU
Replacements and
Upgrades
	Joe Gitz
jwg3p@virginia.edu
	AHU Delivery 4/13. This is a weekend to
minimize impacts.
	October 2024

	9
	Old Cabell Hall Pergola Repairs
	Mark Kutney
kutney@virginia.edu
	Paint removal will begin as soon as weather permits.
Pedestrian access and safety are being addressed.
Potential noise impacts to classroom are being
addressed.
	August 2024

	10
	Pavilion II Garden Path
	Amy Moses
arm8h@virginia.edu

	Pathway test areas in lower garden will be removed
and replaced with finish permeable material
through the end of April.
	April 2024


UVA Health / Brandon Ave Construction Projects
[image: Map detailing Brandon Avenue/UVA Health construction projects; descriptions of each are in the following table.]
UVA Health/Brandon Ave
	Map ID
	Project Name
	Project Contact
	Impact and Conditions
	Anticipated Substantial Completion

	1
	11th Street Garage Critical Repairs
	Andy Theobald
abt4sd@virginia.edu

	The project is taking 100 parking spaces at a time in the
11th Street Parking Garage. Currently the repairs are on
the top deck of the garage, so the impact is minimal.
	June 2024

	2
	Battle Building -Employee Gym
	Caitlin Schafer
ceb9d@virginia.edu

	Noise and dust will be within the Battle Building existing retail space and adjoining sidewalk along W. Main Street. The most disruptive work will be done outside of surgery hours; located below the space on basement level (nights and weekends). Increased alley traffic to access the rear service spots affected, but no disruption to surrounding main streets.
	August 2024

	3
	Davis Wing Plastic
Surgery Renovation
	Sandra Lafontaine
uax9ux@virginia.edu

	Construction zone will be closed beginning April 1.
Signage and barriers will be provided. This space is 
strictly interior. No vehicular traffic is affected. Noise
and dust while limited will be generated during the 
project beginning April 15. Adjacent spaces have been
notified.
	June 2024

	4
	Gaston House and Ramazani House
	Brian Williams
gbw5r@virginia.edu

	The western lane of Brandon Ave is closed for
construction. Eastern lane is two-way traffic. Pedestrian
pathway is along eastern sidewalk and either up to
South Lawn via the temporary path or up to JPA.
	July 2024

	5
	Guided Ultrasound &
MRI Expansion
	Jim Loman
jal8bu@virginia.edu

	Traffic congestion and pedestrian safety: the current
arrangement of fencing, staging, materials hoist,
signage, and covered/protected pedestrian passageway
is expected to remain in place through the end of this
calendar year.
	November 2024`




UVA Health/Brandon Ave
	Map ID
	Project Name
	Project Contact
	Impact and Conditions
	Anticipated Substantial Completion

	6
	MR4 Steam Replacement
	John Marshall
jsm7u@virginia.edu

	A portion of the sidewalk near the M20 lot will be
replaced to correct some unsuitable panels. This work
began in late March. Expect to see flaggers and a
partial lane closure while work is occurring.
	April 2024

	7
	Old Med School Switchgear Replacement
	Andrew Theobald
abt4sd@virginia.edu

	Construction will begin on April 1st. The contractor will take a staging area in the courtyard parking lot of Old Med School. Work will occur in the occupied corridors on the 1st and 2nd floors, and in a few offices on the 2nd floor. Outages will need to occur to switch loads over to new gear when the new gear is installed. This will occur in the Summer. Exact impacts of these outages are TBD. Construction will last through end of 2024.
	December 2024

	8
	University Hospital Endo Rooms 3 & 6
	Jim Loman
jal8bu@virginia.edu

	Project is completely internal to the University Hospital.
The project management team is working closely with
the general contractor to implement ICRA and Life
Safety measures to eliminate any hazards to patients or
staff, and will be putting up appropriate signage making
them aware of boundaries. Noise and dust will be
managed through clear and frequent communication
with users as well and previously reviewed and
approved ICRA containment.
	July 2024







West Grounds Construction Projects
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West Grounds
	Map ID
	Project Name
	Project Contact
	Impact and Conditions
	Anticipated Substantial Completion

	1
	AFC Exterior Repairs
	Shannon Barras
barras@virginia.edu

	Construction in the area started March 3rd. Scaffolding
will be erected in the back parking lot of AFC. Then some
brick cutting will take place. There will be some, but
minimal noise associated with the work. Parking places
along the building will not be available during
construction. The scooter parking will be moved to the
other side of the building.
	May 2024

	2
	Chemistry Building Addition Fume Exhaust Renewal
	Taryn Spence
tsh2n@virginia.edu

	Crane erection on Chemistry Way to remove existing
doghouse from the Chemistry Addition roof. Barricades
will be erected and flagman will be onsite during the
removal. Some parking spaces will be impacted and
coordinated through P&T to ensure ADA spots are
accommodated and relocated.
	April 2024

	3
	Chemistry Addition Labs 280, 372, and 380 Improvements
	Amy Eichenberger
ace8a@virginia.edu


	Continued minor construction activities, primarily in Labs
379 and 380 which may include noise during business
hours.
	April 2024

	4
	Contemplative Commons
	Sarita Herman
smh2ne@virginia.edu

	Site fence removal is ongoing through mid-April. Emmet
Street bridge final painting and guardrail infill panels
require intermittent partial lane closures in Emmet. Two-way vehicular traffic will be maintained. Bridges will remain closed to the public until final completion of the project.
	April 2024

	5
	Gilmer Hall Addition Improvements
	Amy Eichenberger
ace8a@virginia.edu
	Continued minor interior renovations will include
some noise and partial circulation impacts.
	August 2024

	6
	Kerchoff Hall Room 101 Renovations
	Shannon Barras
barras@virginia.edu

	The impacts will be minimal as the construction phase is
nearing completion. There may minimal construction
noise and work will be seen in area or room 101.
	May 2024



West Grounds
	Map ID
	Project Name
	Project Contact
	Impact and Conditions
	Anticipated Substantial Completion

	7
	Physics Building Rooms 042 - 044
	Caitlin Schafer
ceb9d@virginia.edu
	Noise and dust within rooms 042 - 044. Work will be
performed around class schedules and lab operations.
	May 2024

	8
	Physics Building Classrooms
	Taryn Spence
tsh2n@virginia.edu

	Installation of large round top windows adjacent to
Bonnycastle sidewalk on the west side of the Physics
Building. Partial sidewalk closures may be intermittent.
	July 2024

	9
	Physics Building Renewal
	Taryn Spence
tsh2n@virginia.edu

	Continued impacts on the north side of the Physics
building where active Phase 3 construction is underway.
Heavy construction is traffic and deliveries anticipated.
Sitework improvements will impact circulation on the
south side of Physics and require intermittent closure to
traffic to accommodate the extent of work. Signage will
be installed along McCormick entrance as required.
Pedestrian and vehicular traffic to be cautious.
	August 2024

	10
	Scott Stadium Endzone Scoreboard
	Brian Williams
gbw54@virginia.edu
Mike Doto
md2aw@virginia.edu


	A portion of the Scott Stadium West lot and West Gate
will be closed from the beginning of February until the
end of July.
Alderman Road and the eastern sidewalk will be closed
9:30 am - 3:00 pm Monday - Friday (Saturdays as
needed) from March 4, 2024 through May 31, 2024
except for the following dates:
o Spring Football Game - April 20th
o HRL Move Out - May 8th - May 12th
o Graduation - May 15th - May 20th
During a closure, road signs and barriers will be utilized
to detour vehicles around the stadium via Whitehead
Road and Stadium Road. The east sidewalk will be
closed and blocked. The west sidewalk along Alderman
will stay open for pedestrian access. ADA signage will be
placed at the closest road crosswalks.
	August 2024


Emmet Ivy Corridor/North Grounds Construction Projects
[image: Map detailing Emmet Ivy Corridor/North Grounds construction projects; descriptions of each are in the following table.]

Emmet Ivy Corridor/North Grounds
	Map ID
	Project Name
	Project Contact
	Impact and Conditions
	Anticipated Substantial Completion

	1
	Emmet/Ivy Corridor including School of Data Science and Virginia Guesthouse
	Megan Buschi
jsg5fr@virginia.edu

	There will be long term sidewalk closure on the north side of Ivy Road from Copely Rd to the bus stop west of Rothery Rd. This closure will support completion of Ivy Corridor Phase 2 and will continue through construction of Karsh Institute. Pedestrian traffic will be routes on the south side of Ivy Road using existing barrier-free crosswalks and sidewalk.
	SDS: Achieved March 2024
VG: August 2025

	2
	Faulkner House HVAC
Renovations Phase 1
	Shannon Barras
barras@virginia.edu

	Construction continues in the area. We are working with
the user group to provide adequate cooling while the
space remains under construction.
	May 2024

	3
	Football Operations Center
	David Sellars
des7n@virginia.edu

	Ongoing Impacts:
East parking lot and lower east entrances to McCue
closed. Portions of south sidewalk along Massie
closed. Old pathway from Goodwin bridge closed.
	May 2024

	4
	Olympics Sports Complex
	David Sellars
des7n@virginia.edu

	Ongoing Impacts:
The lower east entrances/exits to McCue are closed, and
the remainder of the east parking lot will not be
available. Portions of south sidewalk along Massie
closed.
Portion of UHall west lot closed for Promenade work.
New ADA crosswalks opened and old ones removed at
Copeley Road.
	November 2025





Fontaine Research Park Construction Projects
[image: Map detailing Fontaine Research Park construction projects; descriptions of each are in the following table.]
Fontaine Research Park
	Map ID
	Project Name
	Project Contact
	Impact and Conditions
	Anticipated Substantial Completion

	1
	Aurbach Room G162 Renovation
	Andy Theobald
abt4sd@virginia.edu

	Work at Snyder will begin around March 1st. and last through July. Impacts will be in microscope suite of A050, A054, A055, and A056. Noise and dust impacts will be moderate. Construction barriers will be set up to protect occupants and equipment as needed.
	July 2024

	2
	Fontaine Central Energy Plant & Utilities
	John Marshall
jsm7uz@virginia.edu

	Continuation of impacts to parking in the area to
the east of 500 Ray C Hunt.
	August 2026

	3
	Fontaine Research Park Roadway Infrastructure
	Taryn Spence
tsh2n@virginia.edu

	Ongoing construction at the Fontaine Research Park
entrance and Spine 2 area to install utilities, remove
entry median, install temporary pedestrian walkway to
connect the pedestrians from the 500 side of the park
to 415 continues.
	August 2024

	4
	Fontaine Research Park Parking Garage
	Taryn Spence
tsh2n@virginia.edu

	Site enabling work at 400 Ray C Hunt to establish
temporary ADA parking for use during construction of
the Garage. Associated work includes installation of
safety fence adjacent to the main entry, removal of
some trees, curb and gutter demolition and
installation of temporary sidewalk contained within the
fencing.
	November 2025

	5
	UVA Institute for Biotechnology
	Mashal 
Afredi-Hartman
ma4g@virginia.edu
	Primary impacts in April will be from relocating existing
utilities from the building footprint in preparation for
Blasting May 20th. Additionally, there will be impacts to
Natural Resources drive as we build the massive
retaining wall to the west of our site.
Impacts are being coordinated with stakeholders,
including P&T, SOM, HS, Forestry, and State Police.
	April 2027
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